2006 - 2007 COSA ASPHALT RECYCLING & OVERLAY

ID Task Name CD Scheduled Scheduled Actual Start Actual Finish Y%
Start Finish Complete
1 2006 - 2007 SMP Schedule 0 Mon 4/10/06 Thu 11/23/06 Mon 4/10/06 NA 79%
2006 Asphalt Recycling and Overlay - Contract 0 Mon 4/10/06 Thu 11/23/06 Mon 4/10/06 NA 79%
30 Merida from Hamilton to Zarzamora 5 Mon 4/10/06 Tue 5/30/06 Mon 4/10/06 Tue 5/30/06 100%
31 Merida from Cupples to 19th 5 Mon 4/10/06 Wed 5/31/06 Mon 4/10/06 Wed 5/31/06 100%
29 General McMullen from Thompson to Menefee 5 Tue 4/11/06 Wed 6/7/06 Tue 4/11/06 Wed 6/7/06  100%
28 General McMullen from Roselawn to Thompson 5 Wed 4/12/06 Wed 6/7/06 Wed 4/12/06 Wed 6/7/06 100%
39 Culebra from General McMullen to 36th 7 Thu 4/13/06 Wed 6/14/06 Thu 4/13/06 Wed 6/14/06  100%
27 Esmeralda from Mayberry to Vanley 5 Mon 4/17/06 Wed 6/21/06 Mon 4/17/06 Wed 6/21/06  100%
32 Callaghan from Culebra to Commerce 6 Wed 4/19/06 Mon 6/26/06 Wed 4/19/06 Mon 6/26/06 100%
4 Ingram from Culebra to Potranco 7 Fri 4/21/06 Wed 6/28/06 Fri 4/21/06 Wed 6/28/06 100%
20 Valley High from Loop 410 to Ray Ellison - 2007 4 Wed 4/26/06 Thu 6/29/06 Wed 4/26/06 Thu 6/29/06 100%
14 Mayfield from Commerical to Pleasanton 3 Thu 4/27/06 Tue 7/11/06 Thu 4/27/06 Tue 7/11/06 100%
18 Pyron from Commerical to Pleasanton 3 Mon 5/1/06 Fri 7/7/06 Mon 5/1/06 Fri 7/7/06 100%
13 Commerical from Gillete to Chavaneaux 3 Thu 5/4/06 Thu 7/27/06 Thu 5/4/06 Thu 7/27/06 100%
16 Pleasanton from Mayfield to SW Miltiary 3 Fri 5/5/06 Fri 7/21/06 Fri 5/5/06 Fri 7/21/06 100%
17 Pleasanton from SW Miltiary to Formosa 3 Fri 5/5/06 Fri 7/21/06 Fri 5/5/06 Fri 7/21/06  100%
15 Petaluma from Bascum to Barranca 3 Mon 5/8/06 Tue 7/25/06 Mon 5/8/06 Tue 7/25/06 100%
10 Canton from Mittman to Polaris 2 Wed 5/17/06 Thu 5/25/06 Wed 5/17/06 Thu 5/25/06  100%
48 Naco Perrin from Nacogdoches to Perrin Beital 10 Fri 5/19/06 Wed 5/24/06 Fri 5/19/06 Wed 5/24/06 100%
47 Jones Maltsberger from Starcrest to Money Tree 9 Mon 5/22/06 Wed 8/30/06 Mon 5/22/06 Wed 8/30/06 100%
San Pedro from Jackson Keller to Basse 1 Wed 5/24/06 Fri 8/18/06 Wed 5/24/06 Fri 8/18/06  100%
San Pedro from Jackson Keller to Oblate 1 Wed 5/24/06 Fri 8/18/06 Wed 5/24/06 Fri 8/18/06  100%
40 Culebra from General McMullen to 36th - 7 Tue 6/27/06 Fri 7/7/06 Tue 6/27/06 Fri 7/7/06 100%
19 Southcross from IH 37 to Clark 3 Wed 7/12/06 Wed 8/2/06 Wed 7/12/06 Wed 8/2/06  100%
12 New Braunfels from Montana to Westfall 2 Tue 7/18/06 Thu 9/21/06 Tue 7/18/06 NA 51%
11 Commerce frm Coca Cola to Walters 2 Wed 8/9/06 Fri 9/15/06 Wed 8/9/06 Fri 9/15/06 100%
8 St Marys from Alamo to Nueva 1 Tue 8/15/06 Fri 9/29/06 Tue 8/15/06 NA 56%
7 Santa Rosa from Durango to Martin 1 Thu 8/24/06 Wed 10/11/06 Thu 8/24/06 NA 45%
26 Valley High from Loop 410 to Ray Ellison 4 Mon 8/28/06 Fri 9/15/06 Mon 8/28/06 NA 50%
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2006 - 2007 COSA ASPHALT RECYCLING & OVERLAY

ID Task Name CD Scheduled Scheduled Actual Start Actual Finish Y%
Start Finish Complete

49 Weidner Road from IH 35 to Randolph Blvd. 10 Thu 8/31/06 Thu 9/7/06 Thu 8/31/06 Thu 9/7/06 100%
36 Cincinnatti from Camino Santa Maria to General McMullen 7 Mon 9/11/06 Tue 10/10/06 Mon 9/11/06 NA 50%
37 Cincinnatti from General McMullen to Bandera 7 Mon 9/11/06 Tue 10/10/06 Mon 9/11/06 NA 50%
38 Cincinnatti from IH 10 to Zarzamora 7 Mon 9/11/06 Tue 10/10/06 Mon 9/11/06 NA 50%

St Marys from Quincy to Navarro 1 Tue 9/19/06 Thu 10/5/06 NA NA 0%

Cypress at Flores 1 Wed 9/20/06 Thu 9/28/06 NA NA 0%
46 Broadway from Loop 410 to Nottingham 9 Mon 9/25/06 Mon 10/30/06 NA NA 0%
34 Callaghan from Babcock to Fredericksburg 7 Mon 10/2/06 Wed 10/25/06 NA NA 0%
42 Callaghan from Babcock to Fredericksburg 8 Mon 10/2/06 Wed 10/25/06 NA NA 0%
21 Churning from Bratton to Platte Trail 4 Mon 10/16/06 Fri 10/20/06 NA NA 0%
22 Klondike from Prescott to Dead End 4 Mon 10/16/06 Fri 10/20/06 NA NA 0%
23 Longmont from Prescott to Dead End 4 Mon 10/16/06 Fri 10/20/06 NA NA 0%
24 Platte Trail from Ellison to Churing 4 Mon 10/16/06 Fri 10/20/06 NA NA 0%
25 Prescott from Ellison to Churing 4 Mon 10/16/06 Fri 10/20/06 NA NA 0%
33 Ellison from Military to Westover Hills 6 Mon 10/16/06 Fri 10/20/06 NA NA 0%
45 College Park from University Oaks to College Oaks 8 Mon 10/16/06 Fri 10/20/06 NA NA 0%
44 Cinnamon Hill from Gus Eckert to Hamiliton Wolfe 8 Mon 10/23/06 Fri 10/27/06 NA NA 0%
35 Callaghan from Babcock to Fredericksburg 7 Thu 10/26/06 Thu 11/23/06 NA NA 0%
43 Callaghan from Babcock to Fredericksburg 8 Thu 10/26/06 Thu 11/23/06 NA NA 0%
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